
 Defense Environmental Restoration ProgramTable B-1 Status of Installations with FY98 to Completion Cost Estimate Greater Than $1,000,000 and More Than Two Total Sites

Installation/FFID

Additional Progress InformationEstimated    Costs
By Fiscal Year

($000)

Completed Underway Future

Phase
Sites (Actions)

Schedule
Impact in

FY97*

Cost
Incurred

Thru
FY97
($000)

FY97 
Funds

Obligated
($000)

FY98
Execution
Planned
($000)

FY99
Planning
Estimate
($000)

RAB BRAC Year NPL/Proposed NPL

 Delaware

uu   Air Force - DOVER AIR FORCE BASE / DE357182401000

Progress Planned for FY98-FY99

Refer to page A-46

Progress in FY97

Investigation

Interim Actions

$23,932 $294 $193 $43Sites with Response Complete 25 REG

FY98-2011** $58,165

4

0

Design

RA-C

RA-O (LTO)

LTM

35 024

3(3) 4(4)

2

1 3

2

18

$6,105 $3,442 $2,126 $1,702

$1,800 $57 $760

TECH

16

33

$659

$554 $0 $746 $1,616

$1,342 $642 $898 $1,077

Total $33,733 $4,435 $4,758 $6,051

FY03 $6,370

FY02 $6,280

FY01 $5,937

FY00 $6,464

-Relative Risk 
Category

High

Sites in 
Progress

22

Medium 4

Low 8

Not Evaluated 0

0Not Required

59Total Number of Sites

NPL

0 0 19 $0 $0 $35 $954

uu   Air Force - NEW CASTLE COUNTY AIRPORT (WILMINGTON) / DE357282427400

Initiate the free product collection system and perform 
excavation activities including operations at three sites.  
Begin groundwater monitoring at site 1.

Progress Planned for FY98-FY99

Awarded contract for surveillance and oversight of free 
product collection system for cleanup of three sites.

Progress in FY97

Investigation

Interim Actions

$2,918 $0 $0 $0Sites with Response Complete 3

FY98-2002** $6,758

0

0

Design

RA-C

RA-O (LTO)

LTM

3 04

2(2) 3(3)

0

0 0

0

3

$435 $435 $0 $0

$93 $0 $03

4

$0

$121 $0 $0 $0

$0 $0 $0 $4

Total $3,567 $435 $0 $4

FY03 $300

FY02 $300

FY01 $3,249

FY00 $422

-Relative Risk 
Category

High

Sites in 
Progress

1

Medium 3

Low 0

Not Evaluated 0

0Not Required

7Total Number of Sites

0 0 3 $0 $0 $0 $0

uu   FUDS - FT MILES MIL RES / DE39799F133300

COMPLETED C/H RD AND RA.  COMPLETE HTRW 
RI/FS, RD AND RA USING SPECIAL CONTRACT 
MECHANISM -TERC OR PRAC. COMPLETE ASR FOR 
OE. FUNDING CONSTRAINTS FOR PROGRAM FORCE
PROGRAMMING IN FY 2016.

Progress Planned for FY98-FY99

PFORIGINAL INPR APPROVED IN FY 86.  BDDR 
APPROVED.  ADDENDUM IN FY 95- CATEGORIES 
APPROVED CON/HTRW, HTRW AND OE.  REMOVED 
TRANSFORMERS IN FY 92.  C/H RD AND HTRW SI 
UNDERWAY IN FY 96.  ASR FOR OE UNDERWAY.  
BD/DR DETERMINED NOFA.

Progress in FY97

Investigation

Interim Actions

$329 $92 $40 $0Sites with Response Complete 2 PERS

FY98-2022** $14,122

0

0

Design

RA-C

RA-O (LTO)

LTM

3 02

1(1) 0(0)

2

1 1

0

2

$0 $0 $0 $0

$255 $0 $01

0

$0

$565 $542 $95 $271

$0 $0 $0 $0

Total $1,149 $634 $135 $271

FY03 $0

FY02 $0

FY01 $0

FY00 $0

-Relative Risk 
Category

High

Sites in 
Progress

0

Medium 1

Low 0

Not Evaluated 1

1Not Required

5Total Number of Sites

0 0 0 $0 $0 $0 $0

uu   FUDS - GOV BACON HEALTH CEN / DE39799F134200

ADD TO FY 97 WORKPLAN TO AWARD SOOH FOR 
PRP/HTRW. PRP EVALUATION WILL DETERMINE IF 
HTRW PROJECT WILL BE COMPLETED. WILL 
COMPLETE SI AND RI/FS AS APPROPRIATE.  BD/DR 
IS NOFA. OE PROGRAMMED FOR OUTYEARS 2016 
DUE TO FUND LIMITS

Progress Planned for FY98-FY99

INPR APPROVED FY 95. CATEGORIES-HTRW -C/H, 
PRP/H, & OEW-RAC2, BDDR. TANKS REMOVED IN FY
96. PRP/HTRW SCOPE OF WORK STARTED.  LIMITED 
PERSONNEL AND FUNDING DELAYED AWARD OF 
SOOH. CONF STUDY CONDUCTED FY 92, HIGH 
LEVELS OF METALS.

Progress in FY97

Investigation

Interim Actions

$126 $15 $0 $0Sites with Response Complete 2 FUND

FY98-2033** $7,475

0

0

Design

RA-C

RA-O (LTO)

LTM

4 01

0(0) 0(0)

1

1 1

0

2

$0 $0 $0 $0

$18 $0 $0

FUND

2

0

$0

$337 $313 $30 $30

$0 $0 $0 $0

Total $481 $328 $30 $30

FY03 $0

FY02 $0

FY01 $0

FY00 $0

-Relative Risk 
Category

High

Sites in 
Progress

0

Medium 0

Low 0

Not Evaluated 1

2Not Required

5Total Number of Sites

0 0 0 $0 $0 $0 $0

B-1-1*Schedule Impact Reason:  TECH-Technical, CONT-Contracting, PERS-Personnel, REG-Regulatory, FUND-Funding  **The year represented here is the estimated Response Complete year.
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 Delaware

uu   FUDS - NEW CASTLE AAF / DE39799F135900

COMPLETE SI, ASR & RA FOR C/H.  PROGRAM 
PROJECTS FOR OE BASED UPON REULSTS OF ASR.  
FUNDING LIMITS FOR FUDS PROGRAM FORCE 
PROGRAMMING IN OUTYEARS-FY 2016.

Progress Planned for FY98-FY99

INRP APPROVED FY 89. ADD. APPROVED FY 95. 
CATEGORIES OF HAZARD-HTRW,C/H & OE. RAC 2. 
C/H RD COMPLETED, RA AWARDED.  HTRW SI 
DELAYED DUE TO FUNDING. OE ASR UNDERWAY.

Progress in FY97

Investigation

Interim Actions

$71 $42 $30 $592Sites with Response Complete 1 FUND

FY98-2022** $10,885

0

0

Design

RA-C

RA-O (LTO)

LTM

2 01

1(1) 0(0)

1

1 0

0

2

$0 $0 $0 $0

$40 $0 $0

FUND

2

0

$0

$496 $13 $0 $0

$0 $0 $0 $0

Total $607 $55 $30 $592

FY03 $0

FY02 $0

FY01 $0

FY00 $0

-Relative Risk 
Category

High

Sites in 
Progress

0

Medium 0

Low 0

Not Evaluated 1

1Not Required

3Total Number of Sites

0 0 0 $0 $0 $0 $0

B-1-2*Schedule Impact Reason:  TECH-Technical, CONT-Contracting, PERS-Personnel, REG-Regulatory, FUND-Funding  **The year represented here is the estimated Response Complete year.


